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United States Department of State 
and the Broadcasting Board of Governors 

Office ofInspector General 

PREFACE 

This report is being transmitted pursuant to the Inspector General Act of 1978, as 
amended, and Section 209 of the Foreign Service Act of 1980, as amended. It is one of a series 
of audit, inspection, investigative, and special reports prepared as part of the Office of Inspector 
General's (OIG) responsibility to promote effective management, accountability, and positive 
change in the Department of State and the Broadcasting Board of Governors. 

This report addresses the Department of State's (Department) compliance with Federal, 
Department, and American Recovery and Reinvestment Act (Recovery Act) acquisition 
management practices as related to the Department's Mobile Computing Program. The report is 
based on interviews with Department employees and officials, direct observation, and a review 
of applicable documents. 

OIG contracted with the independent public accountant Clarke Leiper, PLLC, to perform 
this audit. The contract required that Clarke Leiper perform its audit in accordance with 
guidance contained in the Government Auditing Standards, issued by the Comptroller General of 
the United States. Clarke Leiper's report is included. 

Clarke Leiper identified three areas in which improvements could be made: transparency 
of award notifications posted on the Web site FedBizOpps, compliance with certain requirements 
established by the Office of Management and Budget, and accuracy of reporting by award 
recipients. 

OIG evaluated the nature, extent, and timing of Clarke Leiper's work; monitored progress 
throughout the audit; reviewed Clarke Leiper's supporting documentation; evaluated key 
judgments; and performed other procedures as appropriate. OIG concurs with Clarke Leiper's 
findings, and the recommendation contained in the report was developed on the basis of the best 
knowledge available and were discussed in draft form with those individuals responsible for 
implementation. OIG's analysis of management's response to the recommendation has been 
incorporated into the report. OIG trusts that this report will result in more effective, efficient, 
and/or economical operations. 

I express my appreciation to all of the individuals who contributed to the preparation of 
this report. 

~o/V-.~

.I 

Harold W. Geisel 
Deputy Inspector General 
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CLARKE LEIPER, PLLC 

CERTIFIED PUBLIC ACCOUNTANTS 

6265 FRANCONIA ROAD 

ALEXANDRIA, VA 22310-2510 

703-922-7622 

FAX: 703-922-8256 

DORA M. CLARKE 

LESLIE A. LEIPER 

Audit of Department of State Mobile Computing Program Funded by the American Recovery 
and Reinvestment Act 

Office of Inspector General 
U.S. Department of State 

Washington, D.C. 


Clarke Leiper, PLLC (referred to as “we” in this letter), has performed an audit of the 
Department of State’s (Department’s) Mobile Computing Program funded by the American 
Recovery and Reinvestment Act (Recovery Act).  We evaluated the program’s planned activities, 
contracts awarded with Recovery Act funds, and compliance with reporting requirements 
established by the Recovery Act. This performance audit, performed under Contract No. 
SAQMPD04D0033, was designed to meet the objective identified in report section titled 
“Objective” and further defined in Appendix A, “Scope and Methodology,” of the report. 

We conducted this performance audit from April through October 2010 in accordance with 
Government Auditing Standards, issued by the Comptroller General of the United States.  We 
communicated the results of our performance audit and the related findings and recommendation 
to the Department of State Office of Inspector General. 

We appreciate the cooperation provided by personnel in Department offices during the audit. 

Clarke Leiper, PLLC 
July 2011 

UNCLASSIFIED
 



 
 
 

 

 
 
 

 

  

  

  

  

  

  

  

  

  

 

UNCLASSIFIED
 

ACRONYMS 
 
Department Department of State 

FAR Federal Acquisition Regulation 

FBO Federal Business Opportunities (FedBizOpps) 

FPDS Federal Procurement Data System 

GFMS Global Financial Management System  

IRM Bureau of Information Resource Management 

IT Information Technology 

OIG Office of Inspector General 

OMB Office of Management and Budget 

ONE OpenNet Everywhere 

Recovery Act American Recovery and Reinvestment Act of 2009 

TAS Treasury Account Symbol 
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Executive Summary 

The American Recovery and Reinvestment Act of 2009 (Recovery Act)1 provided 
approximately $10.5 million to fund the Department of State’s (Department) Mobile Computing  
program, which provides technological enhancements and continuing operations for passport and 
visa services and American Citizen Services and increases the ability of employees to telework 
worldwide. 

The objective of our audit was to determine whether the Department adequately 
implemented Mobile Computing program plans, achieved stated program outcomes, and 
complied with the reporting requirements of the Recovery Act. 

We found that program managers in the Bureau of Information Resource Management 
(IRM) have planned for and integrated the Mobile Computing program into the Department-wide 
Cyber Security initiatives.  The overall objectives of the Mobile Computing program have 
existed for several years, and the Recovery Act provided the funding necessary to execute the 
plans. The plan includes appropriate focus on accountability and other requirements of Recovery 
Act funds. In addition, we determined that the Department’s plans were thorough and well 
thought out. Delays in scheduled progress were considered to be minor, and we considered 
explanations for these delays to be reasonable.   

The Department has taken appropriate actions in establishing guidelines intended to 
ensure compliance with Office of Management and Budget (OMB) requirements for the 
Recovery Act. Contracts were awarded in accordance with the Federal Acquisition Regulation 
(FAR) and OMB memoranda.2  Procedures related to data transparency and reporting 
requirements were established and implemented. While procedures related to data transparency 
and reporting requirements were established and implemented, a few instances of minor 
noncompliance were identified for the Mobile Computing program. Specifically, Recovery Act 
transparency requirements identifying the purpose, nature, and corresponding program for 
contract awards were not met before information was posted or publicized.  Also, some 
Recovery Act award information was not reported accurately. 

We recommended that the Bureau of Administration, Office of Logistics Management, 
Office of Acquisitions Management (A/LM/AQM), enhance its contract oversight efforts to 
ensure more complete and accurate reporting of award information.  

In its response to the draft report (see Appendix C), AQM concurred with the 
recommendation.  Based on the response, OIG considers the recommendation resolved, and it 
will be closed pending review and acceptance of documentation for the actions OIG specified.  
The response and OIG’s analysis are presented after the recommendation. 

1 Pub. L. No. 111-5, 123 stat. 115 (2009). 

2 Memorandums M-09-10, Initial Implementing Guidance for the American Recovery and Reinvestment Act of 2009,
 
and M-09-15, Updated Implementing Guidance for the American Recovery and Reinvestment Act of 2009.
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Background 

The Recovery Act was signed into law as a direct response to the recent economic crisis 
in an effort to jumpstart the economy and invest in long-term growth by putting a downpayment 
on addressing long-neglected challenges.  The Department was provided $602 million in 
Recovery Act funds to create and save jobs, repair and modernize domestic infrastructure crucial 
to the safety of American citizens, enhance energy independence, and expand consular services 
offered to American taxpayers.  The Recovery Act also established an unprecedented level of 
accountability and transparency in Government spending.  Agencies and contractors were subject 
to new reporting requirements set forth by OMB that allow the general public to view Recovery 
Act spending in a direct and timely manner.  The Department’s projects and the breakdown of 
proposed spending of Recovery Act funds are shown in Table 1.     

Department of State – Account / Project 
Diplomatic & Consular Programs 

Funds (in 000s) 
$90,000

       - Hard Skills Training Center 70,000
       - Consular Affairs Passport Facilities 15,000
       - National Foreign Affairs Training Center 5,000 
Capital Investment Fund $290,000

 - Data Center  120,000
       - IT Platform 33,500

      Diplomatic Facility Telephone System Replacement 10,000
      Replacement of Aging Desktop Computers (GITM)     13,000
      Mobile Computing 10,500

       - Cyber Security 98,500
      Tools to Guard Against & Track Cyber Attacks 64,205
      Strengthen Computer H/W Security Testing & Forensic  

Investigations 4,000
      Safeguarding Citizens – Computer Security Systems 25,366
      Expanded Cyber Education 4,929

 - Transfer to USAID 38,000 
Office of Inspector General $ 2,000 
International Boundary and Water Commission Construction $ 220,000 

TOTAL $ 602,000 
Source:  Department of State. 

The Mobile Computing program will increase the number of employees who have mobile 
access and increase the number of devices that can connect to the Department’s networks.  The 
program also increases the ability of employees worldwide to telework, both to support “green” 
initiatives and to ensure continuity of operations when responding to a crisis that might limit 
movement either domestically or abroad. 

IRM operates and maintains the systems that allow mobile employees remote access to 
the Department’s OpenNet network.  OpenNet is the Department’s Sensitive But Unclassified 
(SBU) network, and it provides access to standard desktop applications, custom Department 
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software solutions, and database management systems.  Mobile computing provides easy-to-use 
business quality productivity tools for the Department and comprises the following components: 

 Blackberry Enterprise System (BES) – This integration effort is designed to enable 
Department personnel to use mobile computing personal digital assistant (PDA) devices 
both domestically and overseas. 

 OpenNet Everywhere (ONE) – This component allows secure remote access to a user’s 
desktop from any computer that has access to the Internet.   

 Secure Dial-in (SDI) / IRM Laptop program – This program provides secure access to a 
user’s desktop through a Government-owned laptop.   

Mobile Computing program managers within IRM are responsible for the configuration 
of the servers and for the testing and maintenance of laptops and other portable communication 
devices to ensure successful connectivity, data transfers, and messaging.   

The current mobile computing platform provides remote access to a certain percentage of 
the Department’s employees.  Having recognized information technology (IT) mobility as a key 
business requirement, the Department concluded that its current infrastructure and devices are 
limited and do not provide full access  and/or functionality for accessing and using all of the 
Department’s unclassified resources and applications.  In addition, the current platform cannot 
support an increase in the number of users who would require and benefit from remote access.    

The proposed enhancements are part of the ongoing Cyber Security initiatives within the 
Department’s long-term IT Strategic Plan.  Recovery Act funds will be used to supplement the 
Department’s current resources in upgrading its mobile computing platform.  This upgrade will 
include using Recovery Act funds to procure hardware, software, contractor staff, and other 
various IT-related equipment and supplies.   

Objective 

The objective of our audit was to determine whether the Department adequately 
implemented Mobile Computing program plans, achieved stated program outcomes, and 
complied with the reporting requirements of the Recovery Act. 

Results of Audit 

The Department has made progress in accomplishing its Mobile Computing program 
objectives and milestones.  The success of the Mobile Computing program was the result of 
collaboration between several Department bureaus and other Department personnel and 
contractor staff. 

As of September 30, 2010, all of the Recovery Act funding for the Mobile Computing 
program had been obligated.  Contract awards to four vendors accounted for $7,990,473, or 76 
percent, of the program’s obligations. Overall, IRM program managers have complied with the 
management and financial oversight requirements of OMB.  Also, funds were awarded and 
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distributed in a prompt, fair, and reasonable manner.  However, we noted several areas where 
Recovery Act procedures were not followed and contract data was not reported accurately.     

Finding A. Program Objectives Are Being Accomplished  

Based on our inquiries of project management, review of supporting documentation, and 
tests for propriety of contract obligation and expenditure transactions, we determined that 
satisfactory progress was being made on meeting program objectives.  Recovery Act funds were 
appropriately accounted for and were being used in accordance with approved program plans.  
We found that Mobile Computing did not experience any significant delays or funding issues 
with regard to those activities funded by the Recovery Act.  However, we did find that the 
program’s objectives do not represent completion of projects.  Rather, the efforts related to 
Mobile Computing that were funded by the Recovery Act are only component parts of the 
Department’s existing and ongoing Cyber Security and long-term IT Strategic Plan.  To 
complete all components of the Cyber Security initiative as they relate to Mobile Computing, 
additional funding and resources will be required in FY 2011 and beyond. 

As of September 30, 2010, obligations under the Mobile Computing program totaled 
$10,510,242.14, which is $10,242.14 over the $10.5 million designed under the program.  We 
consider this amount to be immaterial, and it does not result in an overage of total available 
funds, as explained in Appendix C. Per the Department’s Global Financial Management System, 
details regarding the program’s obligations and expenditures are as shown in Table 2. 

Table 2. Mobile Computing Program Obligations and Expenditures as of Sept. 30, 2010 
(As of September 30, 2010) 

Category Obligations Expenditures 
Contracts $ 10,327,047.88 7,738,865.52 
Grants.gov* 59,931.00 59,931.00 
Working Capital Fund / Surcharges 123,263.26 123,263.26 

TOTAL $ 10,510,242.14 $ 7,922,059.78 
*OMB Memorandum 09-17, Improving Grants.gov, states that because of the sudden and significant increase in 
usage resulting from Recovery Act opportunities, every grant-making agency is required to cover a proportionate 
share of improvement costs to Grants.gov.  The Department’s OMB-mandated share was $59,931.  [Source: 
Department of State] 

In addition to the information summarized in Table 2, the major contracts awarded using 
Recovery Act funds under the Mobile Computing program are summarized in Table 3.  
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Table 3. Mobile Computing Program Major Contracts 

(As of 9/30/10) 

Vendor Award Obligated Services 
Trusted Base, 
LLC 

SAQMMA09F1953 $4,726,612 Mobile computing support: research, build, 
pilot, and implement a new unclassified remote 
access system for OpenNet to replace and/or 
enhance OpenNet Everywhere (ONE). 

Ec America, Inc. SAQMMA10F2298 $1,557,441 
Citrix Software and Tech support (Virtual 
Desktop Software) 

Govconnection SAQMMA10F2280 $1,032,186 HP Servers and ADP Equipment 

Thundercat 
Technology, 
LLC 

SAQMMA10F2279 $ 674,234 ADP support equipment and services 

TOTAL $7,990,473 (Approximately 76% of total obligations) 

Source: Department of State. 

Finding B. Program Is Generally in Compliance With Recovery Act 
Requirements 

IRM program managers adequately planned for and managed the funds provided for the 
Mobile Computing program.  Recovery Act funds were used for their intended purposes, and 
overall, the Department complied with OMB requirements.  We determined that funds were 
awarded and distributed in a prompt, fair, and reasonable manner.  Contractors and other fund 
recipients met eligibility requirements and complied with award requirements.  As required by 
the Recovery Act, separate Treasury Account Symbols (TAS) were established for the Mobile 
Computing program.  As reported through the Department’s Capital Investment Fund, we 
verified that program funds had proper approvals and that the monitoring of subprojects and 
contracts was adequate, as shown in Appendix B, “Capital Investment Fund.” We did note, 
however, some minor instances in which Recovery Act procedures were not followed and 
contract data was not reported accurately. 

Notifications on the Federal Business Opportunities Web Site 

Of the 10 contracts reviewed, we found that seven of the Federal Business Opportunities 
(FBO) Web site FBO.gov notifications did not provide adequate transparency or a clear 
understanding to the general public of the purpose, nature, and corresponding program of the 
procurements.  The Department has publicized both its program plans and its contracts awarded 
with Recovery Act funds. However, award notifications did not reference specific program 
plans or objectives, which made it difficult to determine which awards were made with respect to 
the Department’s Recovery Act programs.  In addition, eight award notifications did not include 
descriptions of the products or services that could be readily understood by the general public.   
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In that regard, OMB Memorandum M-09-153 states: 

Agencies should ensure that their descriptions of procurements use language 
appropriate for a more general audience, avoiding industry-specific terms and 
acronyms without plain language explanations.  Taxpayers, media, and others are 
using our business systems to gain insight on how Recovery Act funds are being 
spent. 

Transparency and accountability of Recovery Act funds are major requirements of the 
act. However, since all program funds have been obligated, we are not making any 
recommendations for IRM’s Enterprise Network Management Division to take actions to 
improve transparency for future procurement notifications reported through FBO.gov.  
Nevertheless, this deficiency prevented the general public from having the ability to identify 
procurements made pursuant to the Mobile Computing program, since descriptions within award 
notifications did not contain references or mention corresponding programs.   

Accuracy of Recipient-Reported Data on Award Information  

For the quarterly reporting period ended December 31, 2009, we found one award in 
which recipient-reported data did not agree with source documentation.  Data showed that the 
contractor did not bill the Department for equipment purchased; however, the Department had 
paid the contractor a month earlier when the equipment was delivered. 

The FAR4 establishes reporting requirements for contractors receiving awards that were 
funded by the Recovery Act. The information to be reported includes cumulative amounts 
awarded, cumulative amounts spent, descriptions of goods and services, assessment of contractor 
progress toward completion, and any subcontracting activity.  Contractors receiving awards 
under the Recovery Act are required to report on award information and activities on a quarterly 
basis using the online reporting tool FederalReporting.gov. This information is then uploaded 
from FederalReporting.gov to Recovery.gov for publicizing to the general public.  Department 
personnel are required to review recipient-reported information every quarter to ensure 
consistency with information in Department records.   

Recommendation 1.  We recommend that the Bureau of Administration, Office of 
Logistics Management, Office of Acquisitions Management (A/LM/AQM), ensure, 
through more effective oversight of the quarterly review of recipient-reported data, that 
contractors that receive awards from the American Recovery and Reinvestment Act for 
the Mobile Computing program provide accurate award information and that the 
inaccurate award information identified in this report is corrected.  

Management Response: AQM concurred with the recommendation, stating that the 
bureau will research reported inaccuracies and provide OIG with an action plan to resolve 
any discrepancies. 

3 OMB Memorandum M-09-15, pt. 6.2. 
4 FAR 52.204-11. 

6 

UNCLASSIFIED 

http:Recovery.gov
http:FederalReporting.gov
http:FederalReporting.gov


 
 

 
 

 

  
  

 

 

 
   

   
 
 

                                                           
  

UNCLASSIFIED
 

OIG Analysis: On the basis of the response, OIG considers the recommendation 
resolved. OIG will consider the recommendation closed pending review and acceptance 
of AQM’s action plan. 

Instance of Noncompliance With Certain Office of Management and Budget Requirements  

Management and oversight of OMB requirements for contracts supporting the Mobile 
Computing program were generally accomplished.  However, of the 10 contracts reviewed under 
the Mobile Computing program as of June 30, 2010, we noted that neither a pre-solicitation nor 
an award notification was posted for one of these awards.  Per OMB Memorandum M-09-15,5 

agencies must publish both a pre-solicitation and award notifications within FedBizOpps (FBO) 
related to all goods and services procured using Recovery Act funds.  

Since all program funds have been obligated and the noncompliance instance cited is 
isolated, we are not making any recommendations in this area.   

5 OMB Memorandum M-09-15. 
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Appendix A 

Scope and Methodology 

The Department of State (Department), Office of Inspector General (OIG), contracted 
with Clarke Leiper, PLLC, independent public accountant, to audit the Department’s Mobile 
Computing program.       

The purpose of this audit was to evaluate the Mobile Computing program and assess the 
Department’s planning and use of Recovery Act funds in order to meet program objectives, to 
ensure that Recovery Act funds were used for their intended purpose, and to determine whether 
the Department complied with Office of Management and Budget requirements.  To ensure the 
adequacy of program plans and to ensure that the Department used Recovery Act funds 
appropriately, we performed audit procedures to determine whether 

 Funds were awarded and distributed in a prompt, fair, and reasonable manner. 
 Recipients and uses of all funds were transparent to the public and the public benefits of 

the funds were reported clearly and accurately and in a timely manner. 
 Risks associated with the project receiving Recovery Act funding have been identified 

and communicated to the Department. 
 Funds were used for authorized purposes. 
 The program has taken action to identify and mitigate instances of fraud, waste, error, 

and abuse. 
 Established schedules were monitored and delays were properly justified. 
 Cost overruns and unnecessary delays were avoided and lessons learned were identified 

to prevent recurrence. 
 Program goals and specific program outcomes were achieved. 
 Contractors and other fund recipients met eligibility requirements and complied with 

award requirements. 
 Adequate planning was conducted for potential future project phases. 

We conducted the audit work from April through October 2010.  This work was 
conducted in accordance with generally accepted government auditing standards.  Those 
standards require that the auditors plan and perform the audit to obtain sufficient, appropriate 
evidence to provide a reasonable basis for our findings and conclusions based on our audit 
objectives. We and OIG believe that the evidence obtained provides a reasonable basis for the 
findings and conclusions based on the audit objective. 

In our audit of the Department’s Mobile Computing program, we interviewed project 
managers at the Bureaus of Information Resource Management (IRM) and Diplomatic Security 
(DS) and evaluated documentation supporting planned activities and milestones, risk 
assessments, and other relevant documents in support of major accomplishments or decisions.  
For compliance with Recovery Act requirements, we reviewed contract files, award 
documentation, and information published on the Web sites Recovery.gov, FPDS.gov, and 
FedBizOpps.gov. In determining the proper use of Recovery Act funds, we tested sampled 
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transactions and reviewed source documents, including purchase orders, contracts, vendor 
invoices, and payment and approval vouchers.  

In the draft report, we addressed the report’s one recommendation to the Bureau of 
Information Resource Management (IRM).  However, IRM officials suggested that the Bureau of 
Administration, Office of Logistics Management, Office of Acquisitions Management 
(A/LM/AQM), would be the more appropriate office to take action on this recommendation.    
Therefore, we redirected the recommendation in this final report to AQM, whose response in 
presented in Appendix C. 

To assess the adequacy of internal controls related to the weekly activity reports, the 
accountability of Recovery Act funds, and the monitoring of projects to avoid cost overruns and 
delays, we performed the following actions: 

 Obtained an understanding of the processes and procedures.  
 Reviewed source documentation and other types of evidence in order to confirm the 

adequacy of stated controls. 
 Compared weekly report balances with details and reconciled differences in the Global 

Financial Management System (GFMS). 
 Reviewed internal reports related to the compilation of balances and amounts for 

reporting to the public. 
 Compared reported progress to the planning documents and progress schedules.   
 Determined that separate Treasury Account Symbols (TAS) were established for 

Recovery Act programs. 
 Verified proper approval over transactions involving Recovery Act funds. 
 Discussed with program managers issues regarding cost overruns and delays and 

subsequently compared responses to expenditure details and program schedules to assess 
the reasonableness of responses. 

Data Reliability  

We selected a sample and performed the following procedures in assessing data 
reliability and quality: 

	 Reviewed contract files to determine whether contracts were competitively awarded and 
at fixed cost. 

	 Tested, if a contract was determined to have been awarded noncompetitively or at a non-
fixed cost, whether those contracts were disclosed and listed within a separate section on 
Recovery.gov. 

	 Reviewed, for each contract, corresponding notifications and award information 
published on FedBizOpps and FPDS.gov to determine whether all required Recovery Act 
disclosures and identifying information were reported.  
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	 Reviewed, for each contract, the vendors’ reported data from Recovery.gov to ensure all 
required information was included.  We also compared vendor-reported amounts with 
those within GFMS. 

	 Compared weekly financial report balances with information in underlying schedules and 
GFMS details. 

Use of Computer-Processed Data 

We used computer-processed data from GFMS to select sample items for testing 
contracts and obligation and/or expenditure transactions.  We also used GFMS details and 
reconciling schedules to compare the accuracy of balances reported within the Recovery Act 
weekly financial reports posted by the Department.  We determined that the GFMS data and 
schedules were reliable based on our selected sample and our testing of internal controls 
involving the weekly reporting process. 
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Appendix B 

Capital Investment Fund 

Funding from the Recovery and Reinvestment Act of 209 (Recovery Act) for the 
Department of State (Department) is allocated among four separate Treasury Account Symbols 
(TAS), or funds. These funds were created to comply with the Recovery Act requirement of 
tracking and accounting for Recovery Act funds separately from other agency funds.  All of the 
TASs and related activities are included within the Department’s weekly financial reports.  The 
Department has obligated the entire amount available for the Mobile Computing program. 

The Department’s Capital Investment Fund (TAS 1119) is broken down into three 
sections–the data center, cyber security, and IT platform initiatives, as shown in Table 1.  The 
Mobile Computing program is tracked and recorded under the IT platform portion of the fund 
(TAS 1119.0003), as shown in Table 2. 

Table 1. Department of State Capital Investment Fund 
Department of State – Capital Investment Fund 
(TAS 1119) Fund Code 

Planned 
Budgeted 

Actual 
Obligations 

- Data Center 1119.0001  120,000,000 119,972,941
       - Cyber Security 1119.0002  98,500,000  98,502,834
       - IT Platform 1119.0003  33,500,000 33,499,148

 Transfer to U.S. Agency for International 
Development (USAID) -  38,000,000  38,000,000 

TOTAL $ 290,000,000 $ 289,974,923 
Source: Department of State. 

Table 2. IT Platform Portion of Capital Investment Fund  
IT Platform (TAS 1119.0003) Planned Obligations as 

of 9-30-2010 
Diplomatic Facility Telephone System Replacement $10,000,000 $ 10,000,000 
Replacement of Aging Desktop Computers (GITM)   13,000,000 12,988,906 
Mobile Computing 10,500,000 10,510,242 

TOTAL $ 33,500,000 $ 33,499,148 
Source:  Department of State. 

The Department’s External Program Plan indicates a planned budget of $10,500,000 for 
Mobile Computing. Actual obligations exceeded this amount by $10,242.  However, obligations 
did not exceed budgeted amounts of the IT Platform component as well as the Capital 
Investment Fund (TAS 1119) in total.  
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UNCLASSIFIED 
MEMORANDUM 

TO: OIG/AUD - Ma:k Taylor 

FROM: Cathy Read ~AQM 
SUBJECT: Draft Report on Audit of the Department of State Mobile Computing 

Program Funded by the American Recovery and Reinvestment Act 

Recommendation 1: We recommend that the Bureau ofInfonnation Resource 
Management, Enterprise Network Management Division, ensure, through more 
effective oversight of the quarterly review of recipient-reported data, that 
contractors that receive awards from the American Recovery and Reinvestment 
Act for the Mobile Computing program provide accurate award infonnation and 
that the inaccurate award infonnation identified in this report is corrected. 

AlLMlAQM response : 

AlLMlAQM will work with the OIG regarding the identified contracts/task orders 
and will research each reported inaccuracy. Once all procurement-related actions 
have been researched and verified, AlLMlAQM will provide OIG with an action 
plan to resolve any discrepancies. 

United States Department of State 

Washington , D.C. 20520 

July 19,2011 

UNCLASSIFIED 

UNCLASSIFIED
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FRAUD, WASTE, ABUSE, OR MISMANAGEMENT  
of Federal programs
 

and resources hurts everyone. 


Call the Office of Inspector General 

HOTLINE 


202-647-3320 

or 1-800-409-9926 


or e-mail oighotline@state.gov 

to report illegal or wasteful activities. 

You may also write to 
Office of Inspector General 
U.S. Department of State 

Post Office Box 9778 
Arlington, VA 22219 

Please visit our Web site at: 
http://oig.state.gov 

Cables to the Inspector General 
should be slugged “OIG Channel” 

to ensure confidentiality. 

http:http://oig.state.gov
mailto:oighotline@state.gov
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