
United States Department of State 
and the Broadcasting Board of Governors 

Office of Inspector General 

JUl 29 2011 

The Honorable Edward Drusina, U.S. Commissioner 
International Boundary and Water Commission 
United States and Mexico, U.S. Section 
4171 North Mesa Street, Suite C-lOO 
El Paso, TX 79902-1441 U 

. . D' /Dear COInmlg-gWH:(H:Fl:l-S+fla: 

Enclosed for your review and action is a copy of the report Audit ofinternational Boundary and 
Water Commission Construction Contract With Milestone Excavation, inc.. Using Funds 
Provided by the American Recovery and Reinvestment Act (AUD/CG-11 -18). As the action 
office for Recommendations 1 and 2, please provide your response to the report and information 
on actions taken or planned for the two recommendations within 30 days of the date of this letter. 
Actions taken or planned are subject to followup and reporting in accordance with the enclosed 
compliance response information. 

The Office ofInspector General (OIG) incorporated your comments as appropriate within the 
body of the report and included them in their entirety as Appendix B. 

OIG appreciates the cooperation and assistance provided by your staff during this audit. If you 
have any questions, please contact Evelyn R. Klemstine, Assistant Inspector General for Audits, 
at (202) 663 -0372 or Richard Astor, Director, Division of Contracts and Grants, at (703) 284
2601 or by email at astorr@state.gov. 

Sincerely, 

/1)
/ 1 

Harol~ 
Deputy Inspector General 

Enclosures: As stated. 
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Important Notice 

This report is intended solely for the official use of the Department of State or the 
Broadcasting Board of Governors, or any agency or organization receiving a copy 
directly from the Office of Inspector General.  No secondary distribution may be 
made, in whole or in part, outside the Department of State or the Broadcasting Board 
of Governors, by them or by other agencies of organizations, without prior 
authorization by the Inspector General.  Public availability of the document will be 
determined by the Inspector General under the U.S. Code, 5 U.S.C. 552. Improper 
disclosure of this report may result in criminal, civil, or administrative penalties. 
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United States Department of State 
and the Broadcasting Board of Governors 

Office ofInspector General 

PREFACE 

This report is being transmitted pursuant to the Inspector General Act of 1978, as 
amended, and Section 209 of the Foreign Service Act of 1980, as amended. It is one of a series 
of audit, inspection, investigative, and special reports prepared as part of the Office of Inspector 
General's (OIG) responsibility to promote effective management, accountability, and positive 
change in the Department of State and the Broadcasting Board of Governors. 

This report addresses the International Boundary and Water Commission's (IBWC) 
compliance with Federal, Department, and American Recovery and Reinvestment Act (Recovery 
Act) acquisition management practices. The report is based on interviews with employees and 
officials of relevant agencies and institutions, direct observation, and a review of applicable 
documents. 

OIG contracted with the independent public accountant, Cotton & Company, LLP, to 
perform this audit. The contract required that Cotton perform its audit in accordance with 
guidance contained in the Government Auditing Standards, issued by the Comptroller General of 
the United States. Cotton's report is included. 

Cotton identified three areas in which improvements could be made: complying with all 
relevant Federal laws and regulations, including those of the Recovery Act; having adequate 
processes and systems in place to collect information required to be reported by the Recovery 
Act; and providing complete and accurate information as required by the Recovery Act. 

OIG evaluated the nature, extent, and timing of Cotton's work; monitored progress 
throughout the audit; reviewed Cotton's supporting documentation; evaluated key judgments; 
and performed other procedures as appropriate. OIG concurs with Cotton's findings, and the 
recommendations contained in the report were developed on the basis of the best knowledge 
available and were discussed in draft form with those individuals responsible for 
implementation. OIG's analysis of management's response to the recommendations has been 
incorporated into the report. OIG trusts that this report will result in more effective, efficient, 
and/or economical operations. 

I express my appreciation to all of the individuals who contributed to the preparation of 
this report. 

Harold W. Geisel 
Deputy Inspector General 
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Audit of International Boundary and Water Commission Construction Contract With Milestone 
Excavation, Inc., Using Funds Provided by the American Recovery and Reinvestment Act 

Office of Inspector General 
U.S. Department of State 
Washington, D.C. 

Cotton & Company, LLP (referred to as “we” in this letter), has performed an audit of the  
International Boundary and Water Commission’s (IBWC) construction contract with Milestone 
Excavation, Inc., using funds provided by the American Recovery and Reinvestment Act 
(Recovery Act). We evaluated Milestone’s compliance with relevant Federal laws and 
regulations, including those of the Recovery Act; adequacy of processes and systems in place to 
collect information required to be reported by the Recovery Act; and accuracy and completeness 
of required report submissions.  This performance audit, performed under Contract No. S-AQM-
PD-04-D0035, was designed to meet objectives identified in the report section titled “Objective” 
and further defined in Appendix A, “Scope and Methodology.”  

We conducted this performance audit in accordance with Government Auditing Standards, issued 
by the Comptroller General of the United States.  We communicated the results of our 
performance audit and related findings and recommendations to the U.S. Department of State 
Office of Inspector General. 

We appreciate the cooperation provided by personnel in Department offices during the audit. 

Cotton & Company LLP 

Michael W. Gillespie, CPA, CFE 
Partner 

Alexandria, Virginia 
July 2011 
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ACRONYMS 

Department Department of State 

FAR Federal Acquisition Regulation 

FTE full-time equivalent 

IBWC International Boundary and Water Commission 

OIG Office of Inspector General 

Recovery Act American Recovery and Reinvestment Act of 2009 
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Executive Summary 

The Department of State (Department), Office of Inspector General (OIG), Office of 
Audits, engaged Cotton & Company, LLP (referred to as “we” in this report), to conduct 
performance audits of contractors that received funding provided by the American Recovery and 
Reinvestment Act of 2009 (Recovery Act) from the International Boundary and Water 
Commission (IBWC).  The audit objective was to determine whether contractors that received 
Recovery Act funds from IBWC complied with relevant Federal laws and regulations, including 
those of the Recovery Act; had adequate processes and systems in place to collect information 
required to be reported by the Recovery Act; and submitted required reports that are accurate and 
complete.  One contractor selected for review was Milestone Excavation, Inc. 
 
  Milestone was awarded two Recovery Act-funded contracts.  Contract No. IBM10C0005 
was awarded on December 29, 2009, to furnish all labor, materials, equipment, and incidentals 
necessary to complete construction of the Upper Rio Grande Flood Control Project – 
Rehabilitation Improvements for the Rio Grande Canalization Protective Levee System, Hatch 
Levee System, from Hatch Siphon to Bignell Arroyo.  The total contract award was 
$5,499,625.75. This contract had three modifications, which increased the total contract value to 
$5,642,817.26. Milestone invoiced and was paid $2,326,521.20 for work performed through 
September 30, 2010. 
 
 Contract No. IBM10C0006 was awarded on December 30, 2009, to furnish all labor, 
materials, equipment, and incidentals necessary to complete construction of the Upper Rio 
Grande Flood Control Project – Rehabilitation Improvements for Canutillo Levee System from 
Vado Bridge to Borderland Bridge. The total contract award was $18,795,000.  This contract 
had three modifications, which increased the total contract value to $19,058,377.13.  Milestone 
invoiced and was paid $3,467,655.26 for work performed through September 30, 2010.   
 
 Milestone generally complied with relevant Federal laws and regulations and worked to 
understand and comply with contract requirements.  However, we did find areas for 
improvement.  Specfically, Milestone did not comply with the E-Verify requirement in its 
contract, did not obtain all required certifications from its subcontractor, and did not provide 
accurate calculations of jobs created and retained or subcontractor award values as required for 
Recovery Act reporting.  We recommended that the IBWC contracting officer require Milestone 
to comply with Recovery Act requirements.  
 
 In its response to the draft report (see Appendix B), IBWC concurred with the report’s 
two recommendations, which we consider resolved, pending further action.  

Background 

1 

UNCLASSIFIED 

 IBWC is an international body composed of the United States Section and the Mexican 
Section. Each section is administered independently of the other.  The United States Section is a 
Federal Government agency and has its headquarters in El Paso, Texas.  IBWC operates under 
the foreign policy guidance of the Department of State.  The mission of IBWC is to apply the 
rights and obligations that the Governments of the United States and Mexico assume under the 
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numerous boundary and water treaties and related agreements.  IBWC’s obligations include 
construction, operation, and maintenance of levees and floodway projects along the Rio Grande 
River. 

The Recovery Act provided $220 million to IBWC for the Rio Grande Flood Control 
System Project to evaluate needed repairs and/or rehabilitation of deficient portions of the flood 
control systems, with all funds required to be obligated by September 30, 2010.  Repairs and 
rehabilitation entail raising levee segments to original design levels and reconstructing segments 
where the integrity of the structures has been compromised.  The project consists of two primary 
phases: the Preconstruction Phase, which involves geotechnical investigations, environmental 
documentation, and design, and the Construction Phase, which involves project construction.  
IBWC projects can continue to expend Recovery Act funds for contracts as long as those funds 
were obligated by September 30, 2010. 

Milestone was awarded two Recovery Act-funded contracts.  Contract No. IBM10C0005 
was awarded on December 29, 2009, to furnish all labor, materials, equipment, and incidentals 
necessary to complete construction of the Upper Rio Grande Flood Control Project – 
Rehabilitation Improvements for the Rio Grande Canalization Protective Levee System, Hatch 
Levee System, from Hatch Siphon to Bignell Arroyo.  The total contract award was 
$5,499,625.75. This contract had three modifications, which brought the total contract value to 
$5,642,817.26. Milestone invoiced and was paid $2,326,521.20 for work performed through 
September 30, 2010.  The Notice to Proceed was issued on February 3, 2010, with a performance 
period of 473 calendar days. 

Contract No. IBM10C0006 was awarded on December 30, 2009, to furnish all labor, 
materials, equipment, and incidentals necessary to complete construction of the Upper Rio 
Grande Flood Control Project – Rehabilitation Improvements for Canutillo Levee System from 
Vado Bridge to Borderland Bridge. The total contract award was $18,795,000.  This contract 
had three modifications, which brought the total contract value to $19,058,377.13.  Milestone 
invoiced and was paid $3,467,655.26 for work performed through September 30, 2010.  The 
Notice to Proceed was issued on February 3, 2010, with a performance period of 456 calendar 
days. 

Objective 

The audit objective was to determine whether contractors that received Recovery Act 
funds from IBWC complied with relevant Federal laws and regulations, including those of the 
Recovery Act; had adequate processes and systems in place to collect information required to be 
reported by the Recovery Act; and submitted required reports that are accurate and complete.    

Results of Audit  

Milestone had controls in place to subcontract and pay subcontractors in a timely manner.  
No exceptions were found when we tested for compliance with the Davis-Bacon Act, the 
Copeland Act, and the Buy American Act.  Additionally, Milestone and its subcontractor had 
established programs to meet business ethics, equal opportunity, and affirmative action program 
requirements.  However, Milestone did not comply with the E-Verify requirement in its contract, 
did not obtain all required certifications from its subcontractor and did not provide accurate 

http:3,467,655.26
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calculations of jobs created and retained or subcontractor award values as required for Recovery 
Act reporting. 

Finding A. Contractor Did Not Comply With All Contract Terms and 
Conditions 

The contractor Milestone did not comply with all terms and conditions of its Recovery 
Act construction contract. Specifically, Milestone did not enroll as a Federal contractor in E-
Verify at the time of contract award, as required by the Federal Acquisition Regulation (FAR).1 

Specifically, the FAR requires Federal contractors to enroll “as a Federal Contractor in the E-
Verify program within 30 calendar days” of contract award.   

E-Verify is an Internet-based free program run by the U.S. Government that compares 
information about an employee’s employment eligibility from Form I-9, Employment Eligibility 
Verification, with data from U.S. Government records.  If the information matches, that 
employee is eligible to work in the United States.  If there is a mismatch, E-Verify alerts the 
employer, and the employee is allowed to work while he or she resolves the problem within 8 
days. The program is operated by the Department of Homeland Security in partnership with the 
Social Security Administration. 

Milestone did not enroll in E-Verify. Rather, it used the E-Verify account of its 
subcontractor, Don Kelly Construction, to verify the employment eligibility of Milestone 
employees.  After we notified Milestone of its noncompliance, it enrolled in E-Verify 
immediately.  Therefore, we are not making a recommendation on this issue.    

Finding B. Required Subcontractor Certifications Were Not Obtained 
 

The contractor Milestone did not obtain certification from its subcontractor that at the 
time of award confirmed that “the subcontractor, or its principals, is or is not debarred, 
suspended, or proposed for debarment by the Federal Government” in accordance with the 
FAR.2  Milestone personnel stated that they were unaware of the requirement.   

The failure to obtain the required certifications could result in subcontracts being 
awarded to companies that have been debarred, suspended, or proposed for debarment.  We were 
able to verify that the subcontractor was not included in the Excluded Parties List System, which 
is an electronic Web-based system that identifies those parties excluded from receiving Federal 
contracts. 

Recommendation 1.  We recommend that the International Boundary and Water 
Commission (IBWC) contracting officer for IBWC Contract Nos. IBM10C0005 and 
IBM10C0006 ensure that the contractor Milestone Excavation, Inc., obtains certifications 
from its subcontractor and any future subcontractors performing on these contracts 

1 FAR 52.222-54(b)(1)(i), “Employment Eligibility Verification.” (Jan. 2009) 

2 FAR 52.209-6(b), “Protecting the Government’s Interest When Subcontracting With Contractors Debarred, 

Suspended, or Proposed for Debarment.” (Sept. 2006)
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confirming that they or their principals are not debarred, suspended, or proposed for 
debarment.   

IBWC Response:  IBWC concurred with the recommendation, stating that it will require 
Milestone to certify that its subcontractor is not debarred, suspended, or proposed for 
debarment and that it will require Milestone to provide these certifications for any future 
subcontractors. 

OIG Analysis:  Based on IBWC’s response, OIG considers the recommendation 
resolved. The recommendation can be closed pending OIG’s review and acceptance of 
documentation showing that IBWC obtained the certification from Milestone.  

Finding C. Recovery Act Reporting Was Inaccurate and Incomplete 

The contractor Milestone incorrectly calculated and reported the number of jobs created 
and retained for three of the four reporting periods tested.  Specifically, it reported each 
employee working on the project during the period as a full-time-equivalent (FTE) employee 
instead of correctly reporting employees as being in part-time or full-time status.  The FAR3 

explains how to calculate this information.  Milestone’s reporting figures were, however, 
incorrect because its officials stated that they did not understand that aspect of the regulations. 
For each contract, the effect of the incorrect calculation led to an overstatement of between 2.8 
and 28.9 FTE jobs reported for a contract in each reporting period. 

Also, Milestone did not submit correct and complete reports for its subcontractor onto the 
Web site FederalReporting.gov, as required by the FAR,4 for its Recovery Act construction 
contract. Contractors are required to report specific information for “any first-tier subcontract 
funded in whole or in part under the Recovery Act, that is over $25,000.”  This information 
includes the subcontract award amount.  Milestone reported incorrect subcontract award amounts 
in all three periods for which subcontractor information was reported for both Contract 
Nos. IBM10C0005 and IBM10C0006. Milestone personnel could not explain the discrepancies 
between the actual subcontract award amounts and the amounts reported as awarded.   

Without complete and accurate reporting, all contract information is not available to the 
Government and to the public, thereby defeating one goal of the Recovery Act:  transparency. 

Recommendation 2.  We recommend that the International Boundary and Water 
Commission (IBWC) contracting officer for IBWC Contract Nos. IBM10C0005 and 
IBM10C0006 require the contractor Milestone Excavation, Inc., to ensure that its 
personnel are aware of FederalReporting.gov reporting requirements under its American 
Recovery and Reinvestment Act construction contracts and prepare and submit required 
reports that are complete and accurate.  

3 FAR 52.204-11(a), “American Recovery and Reinvestment Act, Reporting Requirements.” (March 2009) 
4 FAR 52.204-11(d)(10)(iii). 

http:FederalReporting.gov
http:FederalReporting.gov
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IBWC Response:  IBWC concurred with the recommendation, agreeing that “online 
training may be underutilized by the prime and subcontractors alike.”  IBWC further 
stated that it will require Recovery Act recipients to certify that their Recovery Act 
reporting specialists have taken seven “webinars [Web-based seminars] . . . within 60 
days” of its response to the audit. 

OIG Analysis:  Based on the response, OIG considers the recommendation resolved. 
The recommendation can be closed pending OIG’s review and acceptance of 
documentation showing that the Recovery Act reporting specialists have taken the 
webinars as specified. 
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List of Recommendations  


Recommendation 1.  We recommend that the International Boundary and Water Commission 
(IBWC) contracting officer for IBWC Contract Nos. IBM10C0005 and IBM10C0006 ensure that 
the contractor Milestone Excavation, Inc., obtains certifications from its subcontractor and any 
future subcontractors performing on these contracts confirming that they or their principals are 
not debarred, suspended, or proposed for debarment.   

Recommendation 2.  We recommend that the International Boundary and Water Commission 
(IBWC) contracting officer for IBWC Contract Nos. IBM10C0005 and IBM10C0006 require the 
contractor Milestone Excavation, Inc., to ensure that its personnel are aware of 
FederalReporting.gov reporting requirements under its American Recovery and Reinvestment 
Act construction contracts and prepare and submit required reports that are complete and 
accurate. 
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Appendix A 

Scope and Methodology 

The Department of State, Office of Inspector General, Office of Audits, engaged Cotton 
& Company, LLP (referred to as “we” in this appendix), to conduct performance audits of 
contractors that received American Recovery and Reinvestment Act (Recovery Act) funds from 
the International Boundary and Water Commission (IBWC).  One contractor selected for review 
was Milestone Excavation, Inc., in Las Cruces, New Mexico.  The audit included Recovery Act 
funds expended through September 30, 2010, with fieldwork conducted in December 2010.  

We conducted this performance audit in accordance with generally accepted government 
auditing standards. Those standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our findings and conclusions 
based on our audit objectives. We believe that the evidence obtained provides a reasonable basis 
for our findings and conclusions based on the audit objective. 

To meet our audit objective, we used the following methodology:  

	 Reviewed documentation available on the Internet for Milestone and its subcontractor 
to evaluate their eligibility to perform on Government contracts and validate the 
entity status of the companies. 

	 Selected and tested a sample of Recovery Act reports on the Web site 
FederalReporting.gov to determine whether information reported was accurate and 
supported. 

	 Determined whether Milestone had processes established and functioning to ensure 
compliance with Buy American Act requirements. 

	 Selected and tested a sample of Milestone- and subcontractor-certified payrolls to 
verify compliance with Davis-Bacon Act1 and Copeland Act2  requirements and to 
verify that processes were in place to validate employment eligibility of those 
individuals performing on the contract.  

	 Reviewed and evaluated subcontracts executed by Milestone to ensure inclusion of 
proper clauses, receipt of debarment certifications, notification made to IBWC of 
active subcontracts, and timely payments. 

1 The Davis-Bacon Act requires Federal contractors to pay prevailing wages, as defined by the Wage and Hour 
Division of the U.S. Department of Labor, on Federally funded or assisted construction projects.
2 The Copeland “Anti-Kickback” Act prohibits Federal contractors or subcontractors engaged in building 
construction or repair from inducing an employee to give up compensation. 

http:FederalReporting.gov
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	 Evaluated whether Milestone and its subcontractor had proper programs in place to 
ensure compliance with code of business ethics, equal opportunity, and affirmative 
action requirements.  

We discussed tentative results of this audit with Milestone officials during fieldwork and 
with IBWC officials on January 12, 2011. 

Review of Internal Controls 

We reviewed the contractor Milestone’s controls to ensure its own and subcontractor 
compliance with contractual and regulatory requirements.  We determined that there were areas 
in which controls were lacking to ensure compliance with contractual and regulatory 
requirements.  Milestone did not have a process in place to ensure that required subcontractor 
debarment certifications were received at the commencement of the subcontract.  Milestone also 
did not have appropriate controls established to submit accurate Recovery Act reports.   

Implementing recommendations contained in the report will improve controls over 
ensuring compliance with required laws and regulations and accurately reporting Recovery Act 
spending to the public. 

Use of Computer-Processed Data 

We used payroll files, job cost data, and other financial reports from the contractor 
Milestone’s systems to test the accuracy of the information reported on FederalReporting.gov.  
We also validated expenditures listed in IBWC’s budgetary and billing systems to ensure 
accuracy of reporting on FederalReporting.gov.  We found no unexplained discrepancies in the 
expenditure data reported.  Although we found inaccuracies in the data reported on 
FederalReporting.gov, we determined that these inaccuracies resulted from Milestone’s 
misunderstanding of reporting requirements and were not caused by automated data system 
issues. 
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Appendix B 

INTERNATIONAL BOUNDARY AND IVA'I FRC"O/lIMISSION 
U!\ITEDSTA1L'> A\!O MFXICO 

June 8, 2011 

.. ~tl. '" ,,"',_ ... . 

'''''' ""." .. ... 

United States Department of Stale and the Broadcasting Board of Governors 
Office of Inspector General 
Attn: Evelyn R. Klemstine, Assistant Inspector General for Audits 
2201 C, Street, NW . 
washington, D.C. 20520-0308 

Subject OIG Audit of International Boundary and Water Commission Construction 
Contract with Milestone Excavation, loc. 

Dear Ms. Klemstine: 

We are pleased to provide you the attached responses to the findings and 
recommendations shown in the draft audit report entitled Audit of International Boundary 
and Wate!" Commission Construction Contract with Milestone Excavation, Inc., using 
Funds provided by the American Recovery and Reinvestment Act Draft Report dated 
May31 , 2011. 

We note that improvements have already been made in the USIBWC Acquisition 
Division in response to the recommendations provided in the audit report, and specifIC 
responses to each find ing and recommendation are provided. 

 ~dJ~",~i"~a~.~p~.E~.-
Commissioner 

Attachment as Stated 

(b) (6)
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Thank you for the copy of your report dated May 2011 . we greatly appreciate the 
opportunity to respond to the report. 

The USIBWC generally agrees with all of the OIG recommendations, and each 
recommendation and suggestion that was noted in the report is addressed below: 

OIG recommendations and USIBWC response: 

1. Recommendation 1. We recommend that the USIBWC contracting officer for 
IBWC Contract no. IBM1 0C0005 ' and IBM10COO06 ensure thai the contractor 
Milestone Excavation . Inc .. obtains certifications from its subcontractors and any 
future subcontractors performing on these contracts confirming that they or their 
principals are not debarred. suspended. or proposed for debarment. 

Response: This office will require this contractor to certify its subcontractors are 
not debarred , suspended , or proposed for debarment and that it will provide such 
certifICation for any future subcontractors. 

2. Recommendation 2: We recommend that the USI8WC contracting officer for 
IBM1OCOO05 and IBM1 OC0OO6 require the prime contractor to ensure that its 
personnel are aware of FederalReporting.gov reporting requirements under its 
ARRA construction contract and submit required reports that are comp~te and 
accurate. 

Response: The FederalReporting.gov website provides online training to 
contractors which we agree may be undenrtilized by the prime and 
subcontractors alike. This office will require ARRA reCipients certify that their 
ARRA reporting specialists have taken the seven (7) webinars this training within 
60 days of this response to audit. 

Thank you again for the opportunity to respond to this draft report and please advise us 
of any follow-up questions, comments, or concerns about this response letter. 

, 
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FRAUD, WASTE, ABUSE, OR MISMANAGEMENT 
of Federal programs
 

and resources hurts everyone.
 

Call the Office of Inspector General
 
HOTLINE
 

202/647-3320
 
or 1-800-409-9926
 

to report illegal or wasteful activities.
 

You may also write to
 
Office of Inspector General
 
U.S. Department of State
 

Post Office Box 9778
 
Arlington, VA 22219
 

Please visit our Web site at oig.state.gov
 

Cables to the Inspector General
 
should be slugged “OIG Channel”
 

to ensure confidentiality.
 

http:oig.state.gov
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